

CORPORATION OF THE TOWN OF RENFREW
BY-LAW NO. 74-2017

Being a by-law to award a scope change to the engineering services for the Highway 60 - Downtown Project to Jp2g Consulting Inc..

WHEREAS under Section 11 of the Municipal Act 2001, S.O. 2001, c.25, as amended, the Corporation of the Town of Renfrew has the authority to pass by-laws to enter into agreements; and

WHEREAS the Town of Renfrew received funding through the Ministry of Transportation Connecting Link Program; and

WHEREAS the Town of Renfrew adopted By-Law No. 40-2017 to engage Jp2g Consulting Inc. to provide engineering services, design, and assist with construction tendering and contract administration necessary to complete the Highway 60 – Downtown Project; and

WHEREAS it's been determined that leaving the connecting streets to the Raglan Street South undone would leave a gap in the street improvements and that the completion of connecting streets between Plaunt Street and Argyle Street is warranted; and

WHEREAS the proposal submitted by Jp2g Consulting Inc. for the required additional engineering services is recommended for adoption by the Development & Works Committee.

NOW THEREFORE the Council of the Corporation of the Town of Renfrew hereby enacts:


1. THAT the Council of the Corporation of the Town of Renfrew approve of the awarding of the proposal from Jp2g Consulting Inc. in the amount of \$94,950, exclusive of non-refundable HST, for the scope change to engineering services for the Highway 60 – Downtown Project.
2. THAT the Director of Development and Works is hereby authorized to amend a professional services agreement with Jp2g Consulting Inc. to be attached hereto as Schedule "A" and to form part of this By-Law as if fully recited herein.
3. THAT the Director of Development and Works be empowered to do and execute all things, papers and documents necessary to the execution of the said agreement.
4. THAT this By-law shall come into force and take effect immediately upon the passage thereof.

Read a first and second time this 24th day of October, 2017.

Read a third time and finally passed this 24th day of October, 2017.



Don Eady, Mayor



Kim R. Bulmer, Clerk

**CHANGE ORDER #1
 AGREEMENT FOR PROFESSIONAL CONSULTING SERVICES
 HIGHWAY 60 DOWNTOWN TOWN OF RENFREW**


The Parties agree to undertake additional work in accordance with Article 1.7 of the Agreement, based on the following:

Completion of Design Services to prepare design drawings and tender documents for thirteen (13) connector streets within the downtown core of the Town of Renfrew, in accordance with the fee proposal contained in the Engineer's proposal dated October 4th, 2017. Payment will be in accordance with Article 3.2.5 Upset Cost Limit with a total upset amount of \$94,950.00 plus applicable taxes.

ENGINEER: Jp2g Consultants Inc.

The signatory shall have the authority to bind the corporation or company for the purposes of this change order.


This 14TH Day of Nov., 2017

Signature	
Name	Steven Webster, P.Eng.,
Title	Vice President

THE CORPORATION OF TOWN OF RENFREW

The signatory shall have the authority to bind the municipality or its agency for the purposes of this change order

This 23 Day of Nov, 2017

Signature		Signature	
Name	MICHEL ASSELIN	Name	
Title	DIRECTOR OF DEVELOPMENT AND WORKS	Title	